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1.0 OVERVIEW 
On January 3, 2012, Tetra Tech ARD was awarded the five-year USAID Planning and Local 
Governance Project (PLGP) in Albania. The goal of PLGP is to provide technical assistance and training 
to the Government of Albania (GoA) and Albanian local government institutions to help the GoA and 
local governments successfully implement decentralization legislation, policies, and reforms. To achieve 
this goal, the Project will provide assistance in the following four areas: 

Component I: Support the GoA’s work to implement effective government decentralization policies and 
legislation. 

Component II: Improve the efficiency, transparency, and accountability of local government operations. 

Component III: Improve local government management and oversight of selected public utilities to 
provide services in accordance with European Union (EU) standards. 

Component IV: Strengthen the capabilities of the GoA and local governments to plan and manage 
urban and regional growth. 

The PLGP is designed to contribute to USAID/Albania’s Development Objective #1, Strengthened 
rule of law and improved governance as elaborated in the recently released Albania Country 
Development Cooperation Strategy: 2011 – 2015. Development Objective # 1 (DO#1) supports the 
strengthening of democratic institutions in the country by  improving the judiciary and governance 
of health care, deepening the decentralization process, and rooting out corruption, with the goal of 
advancing democracy in the country while meeting key criteria for Albania’s accession to the EU.  

1.1 STRUCTURE OF THE WORK PLAN 

Per the Tetra Tech ARD Contract with USAID, the Year 1 Work Plan covers the period from the Contract 
effective date of January 3, 2012 through September 30, 2012, to coincide with the remainder of the U.S. 
Government (USG) fiscal year 2012. Activities during this work plan period are heavily focused on the 
administrative and technical start-up of PLGP, including the selection of municipal partners and the 
various assessments that will provide the Project with a baseline and the basis for its activities over the 
next five years of implementation. This work plan is structured in two ways. First, we present a narrative 
section (Section 1), which describes the overall technical approach that will be used in Year 1 and the 
activities that will be taken under each component toward the stated tasks and deliverables of PLGP, 
including activities that are required for project start-up and for Monitoring and Evaluation of the Project. 
Secondly, we present an Implementation Timeline (Section 7) that provides a detailed plan of activities 
that will be undertaken during the remaining eight months of the work plan period for each of the four 
project components: Component I, Decentralization Framework; Component II, Local Governance; 
Component III, Utility Management; and Component IV, Urban Planning as well as for Monitoring and 
Evaluation.  

Under each component, the expected results of the component to be accomplished over the lifetime of the 
project and the relevant indicators are listed. Including the expected results in the work plan ensures that 
all activities undertaken by USAID’s Planning and Local Governance Project are specifically aimed at 
achieving program goals. Target dates refer to fiscal year quarters, thus this work plan for Year 1 covers 
the period starting in Fiscal Year (FY) 2012, Quarter 2 through Quarter 4. When activities will be 
implemented throughout the duration of the work plan, the target date is listed as ‘ongoing.’  
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1.2 PROJECT START-UP ACTIVITIES  

Mobilization for the program began immediately upon contract award with a home office Start-up 
Meeting for the Implementation Team and initial phone call with the USAID Contracting Officer’s 
Representative (COR) and Contracting Office regarding various administrative issues related to staff 
salaries and our requests for consent to subcontract. We moved quickly forward with the hiring of key 
members of our local administrative team, Finance and Administration Manager Ms. Majlinda Vogli and 
Driver/Logistics Specialist Mr. Kujtim Cuku. During January, key administrative tasks required for start-
up were completed, including contracting local staff, leasing office space and housing, and facilitating 
initial procurement of office furniture and equipment. The Tetra Tech ARD Home Office prepared 
responses to the administrative questions raised by the Contracts Office on the proposed salary rates for 
long-term project staff, and once approval was granted, we proceeded with signing the employment 
agreements with the long-term international and local professional and administrative staff. The Project 
also took possession of and registered the two vehicles that USAID transferred to PLPG.  

The arrival of the Chief of Party (COP), Peter Clavelle, on January 27, marked the commencement of the 
technical start-up of the Project beginning with initial discussions with USAID, staff, and local partners. 
Tetra Tech ARD’s Senior Technical Advisor/Manager (STA/M), Kathy Stermer, arrived in Albania on 
February 5 to assist with project start-up and work plan development. In February, the focus was on 
making the project office operational, as well as developing the Year 1 Work Plan, updating the Life of 
Project Work Plan, and finalizing the Performance Monitoring Plan. Tetra Tech ARD’s home office 
Monitoring and Evaluation Specialist, Joseph Le Clair, traveled to the field February 4-18 to work with 
the COP and team to finalize the draft Performance Monitoring Plan (PMP).  

In parallel to these work planning and PMP efforts, the PLGP team began work on one of the first 
contract deliverables, the delivery of an analysis that ranks and recommends 10-15 candidate 
municipalities, with adjacent communes, for participation in PLGP Components II, III, and IV. This 
selection process is described in detail below. The PLGP mobilization period, which commenced with the 
Contract effective date (January 3, 2012), will finish with the submission of the recommended list of 10-
15 partner municipalities approximately 90 days later (o/a March 30, 2012).   

1.3 MUNICIPAL SELECTION PROCESS  

The initial task to be undertaken by PLGP is a process of ranking and assessment to identify a targeted 
group of 10-15 candidate local governments for inclusion in the Project. Size was the initial criteria used 
for narrowing the list of potential candidates. Albania has 374 municipalities and communes, of which 
only 29 (24 municipalities and five communes) have populations in excess of 18,000 (according to the 
2009 Civil Registry). Given the desire for PLGP to work with local government units (LGUs) that have 
experienced significant urban growth in the past few years, as well as the desire to work in LGUs that 
have the potential for high impact, we proposed populations of greater than 18,000 as the initial cut-off 
level for participation in PLGP. The 29 municipalities and communes that meet this requirement contain 
nearly 50 percent of the total population of Albania, and hence speak to the ability of the Project to have 
impact on a significant portion of the total population of the country. Location is also an important 
criterion, and Tetra Tech ARD will take geographic factors into consideration during this initial screening 
process. We will also screen for total metropolitan area population (center city plus logically related 
communes), areas with high growth rates over the past two decades (largely the coastal lowlands), and 
areas with significant environmental and/or tourism value. We will aim to include at least one community 
from each of Albania’s 12 qarks, or counties. Table 1.1 below lists the 29 municipalities and communes 
that meet these initial criteria for inclusion in PLGP. 
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Table 1.1: Municipalities and Communes that Meet Tetra Tech ARD’s Initial Selection Criteria 

COMMUNITY QARK POPULATION* MUNICIPALITY OR 
COMMUNE? 

LGPA  
PARTICIPANT? 

Tirana Tirana 604,750 Municipality No 
Durres Durres 197,953 Municipality No 
Vlora Vlora 132,159 Municipality No 
Elbasan Elbasan 122,087 Municipality Yes 
Shkodra Shkodra 111,046 Municipality Yes 
Korca Korca 86,654 Municipality Yes 
Fier Fier 82,824 Municipality Yes 
Kamez Tirana 76,032 Municipality No 
Berat Berat 62,842 Municipality No 
Lushnije Fier 53,337 Municipality No 
Saranda Saranda 39,469 Municipality No 
Kavaje Tirana 38,818 Municipality No 
Pogradec Korca 38,458 Municipality Yes 
Paskuqan Tirana 38,147 Commune No 
Gjirokaster Gjirokaster 33,487 Municipality No 
Patos Fier 30,944 Municipality No 
Kucova Berat 30,323 Municipality No 
Lac Lezhe 29,355 Municipality No 
Lezhe Lezhe 26,656 Municipality Yes 
Rashbull Durres 26,645 Commune No 
Sukth Durres 24,654 Municipality No 
Fushe-Kruja Durres 23,863 Municipality Yes 
Bushat Shkodra 22,698 Commune No 
Rrethinat Shkodra 22,678 Commune No 
Mamurras Lezhe 21,498 Municipality No 
Kukes Kukes 20,437 Municipality Yes 
Kashar Tirana 20,326 Commune No 
Peshkopi Diber 18,486 Municipality No 
Vore Tirana 18,008 Municipality No 
* Source: Civil Registry Data, 2009 (CIVIL REGISTRY DATA, 2009) 

Following receipt of USAID’s agreement with these initial screening criteria, the next step in the process 
was to issue Letters of Invitation to the mayors and council chairmen in these 29 candidate LGUs to 
participate in the PLGP selection screening process. The Letter of Invitation, which was sent on February 20, 
outlined the broad parameters of PLGP and identified key commitments that will be expected of successful 
partner communities in the program. These commitments include willingness to cost-share, to hire and retain 
critical staff, and to adopt an inclusive and transparent approach to local government decision making. 

A Self-Assessment Questionnaire was included with the invitation to elicit detailed and quantitative 
information from the candidate communities regarding the current status of tax collection, asset 
management, information technology (IT) and e-governance capability, territorial planning, various 
public services, environmental compliance, energy efficiency, and citizen and business participation in 
local decision making. The LGUs had approximately 10 days to complete these self-assessment 
questionnaires, which were prepared to cover the functional areas of Tetra Tech ARD’s Municipal 
Capacity Index (MCI) tool, which will be used during the field visits to collect information on the 
capacity of the LGUs in the following areas.  
Table 1.2: Functional Areas Covered by the Municipal Capacity Index 

OPERATIONS  
MANAGEMENT 

PARTICIPATION AND  
INCLUSION PERFORMANCE FINANCIAL MANAGEMENT 

• Strategic Planning 
• Budgeting for Results 
• Purchasing &  

Procurement 

• Participatory  
Planning & Budgeting  

• Public Accountability &  
Transparency 

• Economic  
Development 

• Administrative  
Transparency 

• Expenditure Monitoring 
& Programming 

• Capital Investment 
Planning  
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OPERATIONS  
MANAGEMENT 

PARTICIPATION AND  
INCLUSION PERFORMANCE FINANCIAL MANAGEMENT 

• Service Delivery 
• Infrastructure  

Operation &  
Maintenance 

• E-Governance 
• Communications &  

Outreach 
• Gender Promotion 
• Youth & Roma  

Involvement 

• Environmental  
Compliance  

• Energy Efficiency 
• Cost Recovery 

• Tax Collection &  
Enforcement 

• Asset Management  
• Debt Management 

Based on the responses received to the self-assessments, PLGP will identify a shortlist of approximately 18–
22 communities that will be further considered for inclusion in PLGP. To assess the suitability of this group 
of candidate communities, field visits will be conducted to each shortlisted community to extend the dialogue, 
deepen and validate our understanding of local conditions, identify and meet with other stakeholders in the 
community, and determine political will to undertake necessary reform and to participate in PLGP. 

This field assessment process will be guided by Tetra Tech ARD’s proprietary Municipal Capacity Index. 
The MCI will also help us to establish a baseline for the Project’s Performance Monitoring Plan, and thus 
objectively measure municipal improvement and program impact. As part of the assessment process, 
PLGP will identify potential public-private partnership (PPP) partners and counterpart nongovernmental 
organizations (NGOs), including those that represent the interests of women, youth, and minorities in the 
proposed partner communities. PLGP will include consideration of gender, youth, and Roma issues in the 
assessment to improve understanding of the partner communities and inform program activities to address 
these issues, thereby establishing a baseline by which to gauge efforts of partner communities to increase 
engagement with these disadvantaged groups. This municipal screening and selection process will be 
carried out by two qualified short-term specialists: David Smith, former Chief of Party on the Local 
Governance Program in Albania (LGPA); and Lynnette Wood, Senior Associate at Tetra Tech ARD and 
principal developer of the MCI. 

Following the field visits, within 90 days of the Project start-up, the assessment results (including 
questionnaire and field visit data, and expressions of support by local officials and community 
representatives) and project recommendations for the selection of 10 to 15 core partner communities will 
be compiled, ranked, and presented to USAID in a Selection Report for review and concurrence.  

1.4 PROJECT LAUNCH AND MEMORANDUM OF UNDERSTANDING SIGNING 
EVENTS 

Partner communities will be required to enter into a formal Memorandum of Understanding (MOU) with 
the Project. The MOUs will include specific commitments of intent to cooperate with PLGP (e.g., to 
adopt an inclusive approach to participatory governance; work closely with local citizens, civil society 
representatives, and local business associations; make appropriate cost-share contributions; and provide 
other essential technical or administrative support for PLGP interventions). The MOUs will be signed by 
the mayor and approved by the municipal council of each successful partner community. The Project will 
organize a Project Launch event on April 26, at which time the MOUs with the partner communities will 
be signed. This Launch event will provide an opportunity to inform the broader public about the goal and 
objectives of PLGP, as well as to publicize the commitment to cooperate with our partner communities. 
Key GoA officials, representatives of LG associations, and key NGOs as well as donors will be invited to 
participate in this event.  

1.5 DECENTRALIZATION CONFERENCE AND ROUNDTABLE 

During Year 1 of PLGP, a National Decentralization Conference will be convened and essential steps will 
be taken that will result in the formalization of a Decentralization Roundtable early in Year 2. These steps 
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will enable full deliberation and debate on key policy issues for the duration of the PLGP and bring 
together all key stakeholders with the goal of advancing decentralization in Albania. The Conference will 
be held in September and will be organized in collaboration with the GoA and other stakeholders. At the 
Conference, the White Paper on Fiscal Decentralization will be presented and discussed and “status 
reports” on other key local governance issues will be used to reenergize a discussion and build a 
consensus on actions necessary to advance decentralization and strengthen local governance. PLGP will 
conduct research on the intergovernmental transfer system in Albania beginning in March, with the 
objective being to use it as the background information for the White Paper. The discussion on the 
intergovernmental transfer system in Albania has been extensive, with several ad hoc studies and research 
conducted, but, to date, there has been no systematic and coordinated approach involving the GoA, 
especially the Ministry of Finance. The Decentralization Roundtable, envisaged as an outcome of the 
National Decentralization Conference, will provide a forum to develop and advocate for equitable and 
objective criteria for the distribution of the Regional Development Fund and administration of the 
competitive grants process.  

The Roundtable, to be formally launched at the Conference, will include 20 to 25 expert representatives 
from key stakeholder groups. Discussions with stakeholders in the early months of the PLGP will build 
consensus on decentralization goals and secure commitments to support and participate in the Roundtable. 
The PLGP will assume responsibility to regularly convene the Roundtable and provide technical support to 
inform policy development. The Roundtable will serve as a key forum for periodic debate and discussion, 
focusing on key decentralization legislative and policy issues such as the competitive grants process, the 
Local Government Finance Law, institutionalization of the National Territorial Planning Agency (NTPA), 
and other key policy and implementation issues raised by the ongoing decentralization process. 

To provoke dialogue and promote consensus prior to the Decentralization Conference, a series of “issue 
dialogues” will be organized on issues related to local borrowing, local revenues / immovable property 
tax revenues, and local asset management. Based on these discussions, as noted above, a series of “status 
reports” will be prepared.  

1.5.1  Intergovernmental Transfer System  
The system of intergovernmental transfers and the transfer of resources to sub-national governments are 
among the main decentralization debates occurring in Albania. The system has been monitored regularly 
by USAID1 and the World Bank,2 and several reports and recommendations have been prepared and 
delivered to the respective line Ministries.3 Most of them focus mainly on the principles and rules that 
define the distribution of intergovernmental transfers and recommend that these rules be defined in a 
more permanent form through legislation.  

Starting from 2006, the GoA introduced grants as an important source of revenue to finance capital 
investments at the local level, distributed on a competitive basis. The criteria for project selection are 

                                                      
1  Schroeder, L. (2004). “Albania: Fiscal Decentralization Policy Study” USAID / LGDA1 World Bank (2003). Albania: Fiscal 

Decentralization Study, Executive Summary; World Bank (2004a). Albania: Decentralization in Transition, Volume I: Summary 
Report and Matrix of Issues and Options, Report no. 27885-ALB; World Bank (2004b). Albania: Decentralization in Transition, 
Volume II: Analytical Report, Report no. 27885-ALB; World Bank, (2008). Albania Local Finance Policy Note, Programmatic 
Public Expenditure and Institutional Review, Report no. 44109-AL; Ministry of Local Government and Decentralisation 
previously, or to the today Ministry of Interior and also Ministry of Finances Report “Assessment of design and performance, 
recommendations for improvements and support in reforming the Regional Development Fund,” EU-UNDP project “Integrated 
Support for Decentralization,” 2010. 

2  World Bank (2003). Albania: Fiscal Decentralization Study, Executive Summary; World Bank (2004a). Albania: Decentralization 
in Transition, Volume I: Summary Report and Matrix of Issues and Options, Report no. 27885-ALB; World Bank (2004b). 
Albania: Decentralization in Transition, Volume II: Analytical Report, Report no. 27885-ALB; World Bank, (2008). Albania Local 
Finance Policy Note, Programmatic Public Expenditure and Institutional Review, Report no. 44109-AL. 

3  Ministry of Local Government and Decentralisation previously, or to the today Ministry of Interior and also Ministry of Finances. 
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general and there is no standard scoring system used in determining which grant requests to fund, thus the 
distribution of funds has been carried out in an ad-hoc manner to date and distributed among LGUs in a 
fragmented, inefficient way. Political affiliation has a significant impact on how the competitive grants 
are distributed. The discussion starts in the political arena and continues in the professional circles.  

A recent study financed by OSI Budapest examines the politicization of the Intergovernmental Transfer 
System (ITS) in Albania (2010), with a focus on competitive grants. As one of the findings of that study, 
local leaders concluded that the competitive grants would work better if distributed as part of the 
unconditional transfers that are provided for in the organic budget law which is based on the population of 
each LGU.  

In 2010, the competitive grant was reorganized as the Regional Development Fund (RDF). RDF was 
introduced as an exercise for regions to prepare themselves to apply for structural and investment funds 
from the financial institutions of the EU. RDF bears similar criteria as competitive grants, and the 
distribution process has been almost the same in 2010. Law 10190/2009 “On state budget for the year 
2010” establishes the scoring system of development fund criteria, assigning a range of points for each of 
them.  

The Integrated Support for Decentralization (ISD) project, financed by EU-United Nations Development 
Program (UNDP) and implemented by UNDP, has proposed new project selection criteria after an 
analysis provided in the report for regional development funds.4  

The Albanian Association of Communes undertook another study financed by the Swedish International 
Development Cooperation Agency (SIDA) that focused mainly on the local revenues in Albania. The 
discussion on the shared taxes, as the missing pillar in the intergovernmental finance system in Albania, 
was reopened through this study. The author argues that it would be logical to introduce personal income 
tax (PIT)-sharing as part of the intergovernmental transfer system in Albania.  

Our review of the ITS in Albania will build on the body of research that already exists, and will take a 
comprehensive approach to the system and solutions proposed. The Decentralization Roundtable will be 
used as a forum to develop and advocate for a set of equitable criteria for the distribution of the RDF and 
administration of the grants process.  

The PLGP will engage an international municipal finance/decentralization expert to lead the effort to draft 
the White Paper on Fiscal Decentralization (as noted in Section 1.5 above). This effort will be supported 
by Albanian local governance finance experts and will begin in March with research and a thorough 
analysis of the current structure of municipal finance and the intergovernmental finance system in 
Albania. The White Paper will provide an objective basis upon which to frame the discussion of issues 
concerning intergovernmental finance by and between representatives of the Government of Albania, 
local governments, and other key stakeholders. Building on the existing body of research and analysis, the 
White Paper will offer a comprehensive approach to the reform of Albania’s intergovernmental transfer 
and grant-making system. The analysis will closely examine the above noted study undertaken by the 
AAC and will include consultations with Mr. Tony Levitas, the author of that study.  

The PLGP approach will be consultative and will strive to build consensus among key stakeholders. The 
international consultant and Albanian experts, following a search of existing literature and the review of 
existing reports and studies, will consult with key stakeholders and experts in Albania during the month 
of May. Early on a research methodology will be designed and relevant data will be collected and 
critically analyzed. The “state of the art” related to competitive grants rationale and theories will be 
studied and prepared through desk-review and literature search. Interviews will be used to collect more 

                                                      
4  Report “Assessment of design and performance, recommendations for improvements and support in reforming the Regional 

Development Fund,” EU-UNDP project “Integrated Support for Decentralization,” 2010. 
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qualitative information from both local governments and the central government. Representatives from 
political parties will also be interviewed and invited to participate in policy discussions. The dialogue 
concerning competitive grants and intergovernmental transfers will include local government officials, 
representatives of local government associations, and GoA representatives (particularly the Ministries of 
Finance and Interior, the Development Strategy and Donor Coordination [DSDC], and key members of 
Parliament). Strategic partnerships will be established with other donors actively engaged in local 
governance and advocating for fair and equitable grant-making criteria (including the SDC, SIDA, and 
UNDP). 

A draft of the White Paper will be completed by June and will be shared and vetted with key stakeholders 
in July and will be finalized in August. The White Paper will be presented and discussed at the National 
Decentralization Conference scheduled for September.  

1.5.2  Local Borrowing   
In follow-up to the assistance LGPA provided on Local Borrowing, additional assistance has been offered 
to the LGUs through a Soros-funded project. The Institute for Training of Public Administration has 
provided training for LGUs related to the legal framework and procedures of application for local 
borrowing. Coaching and capacity building on the process of selecting and preparing bankable proposals 
(focusing on creditworthiness, feasibility studies, etc.) is offered to both local governments and the 
banking sector by Co-PLAN.  

Still, the main issue related to local borrowing in Albania remains the cap introduced from the Ministry of 
Finance, which limits the yearly disbursements of the loans to 2.5 percent of the operational budget of the 
LGUs.  

During the first six months of the Project, PLGP will coordinate with Soros and other donors working in 
the same field to focus the attention of the Government of Albania on the local borrowing issues. A forum 
will be organized by the end of May 2012 in collaboration with other donors and possibly with the 
Ministry of Finance. Building support for the repeal of the Administrative Orders implemented by the 
Ministry of Finance (MoF) that constrain local borrowing will be the objective of this forum.     

1.5.3  Own Source Revenues / Immovable Property Tax    
A short-term action plan on how to improve local revenues from the immovable property tax (IPT) was 
prepared and implementation was initiated with some of the partner LGUs during LGPA. PLGP intends 
to continue this discussion with the PLGP partner communities. Once the MoU is signed, PLGP will 
work with each of the LGUs in developing action plans for improving own source revenues with a focus 
on the property tax.  

Based on the “Status Report” on own source revenue and the assessment of principal sources of local tax 
revenue in all partner cities (and the signing of the MOUs), PLGP will provide “on-the-job training” and 
“as-needed” guidance through the balance of Year 1. Following the examination of the Tax on 
Immovable Properties as an opportunity to increase local revenues, a Regional Roundtable /Workshop 
will be held in conjunction with the local government associations. In this Roundtable, which will be 
followed by two others during Year 2, we intend to assess the lessons learned and identify the best 
practices related to generating revenues of the LGUs participating in PLGP. Short- and medium-term 
recommendations for improving the collection of IPT revenues will be developed by the PLGP. Specific 
short-term action plans for improving own source revenues from the IPT will be developed with 
individual PLGP partner communities. 
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In addition to the Tax Officials from PLGP partner cities and other LGU representatives of the region, 
responsible senior officials from the GoA will be invited to the Regional Workshops and will be 
encouraged to actively participate in the ongoing dialogue.    

1.5.4  Asset Management     
As property is devolved to local control, management of public assets becomes an important municipal 
responsibility. Proper asset management is essential for good municipal financial management. Better 
management of assets can improve public services directly, by reducing waste and unnecessary operating 
costs. Further, as the process of transferring immovable property from the central government to LGUs 
moves toward completion, LGUs are faced with new challenges, including but not limited to registration 
of transferred assets as well as efficient and creative ways to utilize their new assets to improve the 
quality and quantity of services provided to their citizens. 

To address these needs, and following on the assistance provided under LGPA, PLGP will focus attention 
on the following activities related to municipal assets: 

• Work with central government agencies and partner communities to support completion of asset 
transfer from the central government; 

• Work with GoA and partner communities to explore the opportunity to develop comprehensive 
regulations and guidelines to which LGUs can be referred in regard to asset management. These 
regulations and guidelines can both combine and improve the existing applicable legislation; 

• Assist partner communities in registering transferred assets;  

• Build local capacities in asset management; and 

• Provide technical assistance to partner communities in the development of municipal projects that 
involve use of public assets as needed. 

These activities will be initiated in the first year, but will continue throughout the life of the PLGP. 

1.5.5 Utility Management 
In 2007, the GoA transferred ownership of publically owned utility companies, such as water, wastewater 
treatment, and solid waste management, to municipalities and communes. Local governments, however, 
face serious challenges in jointly overseeing the utility companies. Roles and lines of responsibility 
among the joint supervisory boards are not clear, thereby minimizing their authority and effectiveness to 
provide oversight of policies, costs, performance, and compliance with EU standards and EU 
environmental standards in particular. Local governments lack plans for exercising effective joint 
oversight and decision making in such areas as appointing staff, approving budgets, analyzing user fees, 
and monitoring implementation of their decisions. Local governments also lack effective collaboration 
with GoA regulatory agencies such as the Water Regulatory Agency (WRA) and the Association of 
Water Suppliers.  

During 2012, the Component III team will work closely to improve local government management and 
oversight of select public utilities to provide services in accordance with EU standards. During the start-
up of the program, the Tetra Tech ARD team will undertake a selection process to determine which 
Albanian municipalities and communes will be included in PLGP as partner communities. It is expected 
that from this selection process, PLGP will identify 10-15 partner communities to work with throughout 
the life of the project. At the same time, eight jointly owned water work companies located in whole or in 
part within the partner communities will be selected for participation in PLGP.  
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Following the selection process, the Component III Team will: 

• Update the Supervisory Council Guideline and Training Manual. The Component III Team will 
work closely with the WRA to review and update the existing Supervisory Council Training 
Guideline and Trainers Manual to reflect the changes related to legal framework, the recently 
approved Tariff Methodology, and the Tools and Methodologies to Monitor Utility Performance 
and oversight. The project team will hold planning meetings with the WRA to agree on a 
schedule for conducting trainings with Supervisory Boards (SBs) of water utilities owned by 
partner communities to take place in Year 2. 

• Assist selected LGs and SBs in particular in developing skills, defining roles and building 
knowledge needed to effectively manage and oversee jointly owned utility companies. The   
Component III Team will introduce the Business Planning Model and Process to senior 
management and the Supervisory Councils of partner utilities. During the month of September, 
the project team will commence work with two partner utilities to update their business plans, 
focused on quantified strategic goals, defined performance improvement programs, a forecasted 
financial plan that progresses toward full cost recovery, and a rational tariff strategy. In addition, 
a thorough review of the Management Reporting Practices for each partner utility will be carried 
out to assist the team in a later phase to recommend areas of improvement. 

• Assist GoA and LG in ensuring that laws, policies, procedures, and services are consistent with 
EU standards and environmental standards. The Component III Team will meet with the GoA 
officials and other donors to review the current status and commitment to move toward 
convergence of Albanian legislation with EU Water Directives and develop a plan for project 
engagement. The project team will review the legal framework in Albania in the areas of water, 
wastewater, and possibly solid waste and start to outline a draft training course on EU 
environmental laws, standards, and practices in the water, wastewater, and solid waste 
management fields. 

• Assist in improving interaction and communication among the selected local governments, GoA, 
Albanian regulatory agencies, civil society groups, and other community NGOs. The Component 
III Team will conduct a baseline assessment of current customer service management practices 
that exist in partner utilities, based on review of key customer service functional areas, and 
provide recommendations for future assistance to improve customer service procedures and 
interaction with the public. In addition the “Local Government Customer Services Training 
Manual” developed under LGPA will be reviewed and updated to be used for training of local 
officials in the selected partner utilities. 

1.5.6 Urban Planning 
During the Year 1 Work Plan period, PLGP team shall work closely with the Component IV 
beneficiaries/partners to set the stage for the successful accomplishment of the objectives and results of 
this Component of the project. The first two actions the team will implement are 1) identification of the 
partner communities and their specific needs in planning; and 2) preparation of an action plan for the 
National Territorial Planning Agency (NTPA) as the main PLGP counterpart at the national level, to 
establish a clear plan of action for PLGP support to build the institutional capacity of the NTPA to carry 
out its mandate.  

The initial identification of needs for territorial planning support at the local level shall be done by the 
PLGP team during the municipal selection process to be carried out during the first 90 days of project 
implementation. Once the selection of the partner communities is finalized (after the field assessments 
and analysis), the PLGP experts will revisit these communities and work to prepare specific work plans 
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with each municipality/commune. In general, the PLGP team expects that most of the partner 
communities will be more interested in planning instruments and practices, rather than land development. 
However, the PLGP team intends to work with the partner communities to create a diversified portfolio. 
Thus while most of the partner communities will be provided support and training in planning, some of 
the most advanced ones will also be supported with regard to land development. Along with the technical 
support for the partner communities, PLGP will also facilitate participatory processes for planning. The 
latter will include preparation of a specific guideline (in cooperation with NTPA) to be used by the 
municipalities/communes; identification of stakeholders’ groups and representatives in each partner 
community; and involvement of respective stakeholders based on their specific roles and interests in 
planning and land development, in compliance with the legal requirements for public participation in the 
planning processes.  

In terms of support to NTPA, the PLGP team will undertake the following actions: 

• Conduct a strategic planning process for NTPA, with the creation of a NTPA action plan for the 
next five years being the final result. The specific areas of assistance and support to be provided 
by PLGP will be laid out in this action plan. The strategic planning process will include the 
preparation of the Strengths, Weaknesses, Opportunities and Threats (SWOT) analysis; the 
formulation of the NTPA vision and strategic objectives; and the preparation of a matrix of 
actions to be taken. This matrix will also include the NTPA departments or sectors responsible for 
implementing the action, external conditions or actions that are needed, risks, and assumptions.  

• Conduct an institutional assessment of NTPA to identify further training needs and, more 
specifically, the steps for the formulation of internal procedures and regulations for NTPA and 
NTC. This assessment will also include a more in-depth review of the Planning Registry system, 
to clearly define the degree of PLGP involvement that is appropriate and warranted, and also to 
provide NTPA with recommendations on how to proceed with the use and improvement of the 
Planning Registry. 

• Support NTPA in conducting a coaching program (April – September 2012) for 8-11 
municipalities that are interested in revising their planning instruments in order to bring them into 
compliance with the requirements of the territorial planning law (10119/2009) and respective 
bylaws. This coaching program will be conducted according to a specific calendar. NTPA will 
invite all of these 8-11 municipalities (a specific provision is made for these municipalities in the 
planning law) to attend the coaching sessions. However, NTPA will coach only those 
municipalities that express a genuine interest to participate and demonstrate a willingness to 
finalize their planning instruments. NTPA and the PLGP planning experts will play an advisory 
role, while the technical work will be done by the local planning authorities. PLGP expects that 
out of this pool of 8-11, at least two to three municipalities will submit their planning instruments 
for approval in line with the territorial planning law by the end of 2012, providing an important 
example for other municipalities to follow. 

Support NTPA in drafting the text for a Decision of the Council of Ministers (DCM) on the uniform 
structure of the territory reports. These reports should be prepared annually by the local planning 
authorities, and the NTPA should prepare a national report based on the local reports. As per the Law, the 
structure of these reports should be defined in a bylaw to be approved by the end of 2012 by the Council 
of Ministers. 

• Support NTPA to prepare a conceptual outline of the process for the preparation and approval of 
the Request for Initiating the Formulation of the General National Territorial Plan. This outline 
should include the steps of the process, stakeholders to be involved and specific roles, conditions 
for success, a list of the information that will be needed, and a preliminary budget. It is based on 
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this outline that during Year 2 of the Project, the PLGP shall support NTPA in finalizing the 
Request for GNTP. 

• Support will be provided for improving the quality and quantity of information available to the 
public on the territorial planning process, including revisions to the law, general information and 
knowledge on territorial planning, and the process of designating the areas/issues of national 
importance. Additionally, information on other issues of high priority for the NTPA may be 
provided based on the outcome of the NTPA action plan. 

1.6 USE OF SUBCONTRACTORS 

In addition to our life of project subcontracts with Valu Add and Co-PLAN, which will provide long-term 
and short-term technical experts to support the implementation of Components II, III, and IV, there is 
approximately $20,000 USD budgeted for subcontracts to other local organizations in Year 1 of the 
Project. We anticipate using a portion of these funds to engage one or more local organizations to 
facilitate the Year 1 Action Plan process with the partner communities after their selection. There may be 
other opportunities in the Year 1 Work Plan to engage other local organizations in the implementation of 
PLGP. At this time, however, we anticipate that the remaining uncommitted funds in this line item for 
Year 1 will be rolled over to support training and technical assistance needs of our partner communities in 
the Year 2 Work Plan.  

1.7 COLLABORATION WITH OTHER PROJECTS AND DONORS 

For PLGP to be successful, our efforts must be closely coordinated with and complement the efforts of 
other key donors in Albania, such as the EU, World Bank, UNDP, Organization for Security and Co-
operation in Europe  (OSCE), Swiss Agency for Development  and Cooperation (SDC), Swedish 
International Development Agency (SIDA), and German Development Cooperation (GIZ). All of these 
donors have been engaged in supporting decentralization and improved local governance in the country, 
and all have a stake in ensuring that local government obtain a more equal footing in the policy dialogue 
and development of the legal framework for decentralization. PLGP will coordinate with the donor 
community through the Sector Working Group on Decentralization and other venues.  

One early opportunity for PLGP to complement the efforts of other donors exists under Component IV. 
Currently at least 13 LGUs5 in Albania have prepared urban plans with funding from other donors, 
including the World Bank. However, these LGUs need to revise and finalize their plans in accordance 
with the new Law on Territorial Planning, which went into effect September 2011. PLGP proposes to 
provide coaching to these 13 LGUs to assist them in completing their urban plans and to work with the 
NTPA to shepherd these plans through the approval process. The completion of these plans would 
provide an example to other LGUs as they initiate the process of developing their urban plans, as well as 
hands-on experience for the NTPA in carrying out their mandate to assist and guide LGUs through the 
process of enacting their urban plans.  

PLGP will also explore the opportunity to cooperate with Deutsche Gesellschaft für Internationale 
Zusammenarbeit (GIZ) on revising the supervisory board guidelines and training manual for water and 
sewage utilities, and in rolling out this training to our partner communities in Year 2.

                                                      
5  There are more LGUs that have already prepared urban plans with assistance and/or funding of various donors, including 

World Bank for Shkoder, Durres, Kamez, Vlore, Korce, Lushnje, Gjirokaster, Berat, USAID LGPA for LGPA for Kukes and 
Fushe-Kruje, the Dutch Embassy for Fier, and Qark of Elbasan for Librazhd, Perrenjas, Belsh, Cerrik, and Peqin. Other 
municipalities, such as Divjake, Laç, and Orikum, have prepared their urban plans on their own. 
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2.0 COMPONENT I: DECENTRALIZATION 
FRAMEWORK 

Objective: Support the GoA’s work to implement effective government decentralization policies and legislation.  
Expected Results: Indicators: 

• The GoA process of providing competitive grants to 
local governments is transparent, effective, and 
equitable among local government entities. 

• The GoA, local governments, and other stakeholders 
utilize formal collaborative processes to make legislative 
and policy decisions that affect local government 
finances, services, and operations, and use of government 
assets under local government jurisdictions. 

• Policies and legislation improved to increase the 
predictability, accuracy, and transparency of local 
government budgetary processes. 

• Civil society groups and other nongovernmental 
organizations participate substantially in local 
government communications and decisions that 
affect local communities and citizens. 

• Procedures and criteria for selection of competitive grantees officially 
adopted and published. (Milestone – End of 2013). 

• Number of (or % of) proposals for competitive grants that are 
evaluated under the published criteria. 

•  Number of institutions represented at the Decentralization 
Roundtable events. 

• Number of local government staff and municipal council members 
successfully completing USG-sponsored training and/or capacity-
building activities. 

• Number of laws/amendments or government decisions affecting and 
promoting decentralization drafted with USG assistance. 

• Citizen Advisory Panel concept endorsed in each MOU (April 2012), 
and established in each partner community (Milestone Year 2). 

Year 1 Work Plan Results:  
• A policy dialogue is facilitated by the PLGP and consensus is reached on key issues related to fiscal decentralization in Albania. 
• A White Paper on Fiscal Decentralization is prepared, providing an objective basis upon which to frame the discussion of issues concerning 

intergovernmental finance.  
• Recommendations are offered for fair and equitable criteria for the awarding of grants to local governments.  
• A National Conference on Decentralization is convened in September. 
• The Decentralization Roundtable is created, providing a non-partisan/multi-stakeholder forum to discuss and reach consensus on key issues 

related to decentralization and strengthening local governance. 
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• Thematic discussions are organized and “status reports” prepared on municipal finance, municipal borrowing, own-source revenue, and 
asset management.  

 

Activity Steps Target Dates Responsible Staff 
Assist the GoA in clarifying and 
strengthening the process, criteria, and 
transparency for allocating competitive 
GoA grants to local entities.  

• Commission White Paper that looks at the system of 
intergovernmental finance and grant making in order to provide 
an objective basis upon which to frame the issues in this area 
for broader stakeholder discussion through the Decentralization 
Conference planned for late September. 

• Finalize the white paper and print for dissemination at the 
Conference.   

May – July 
 
 
 
 

August 

STTA Municipal Finance 
Expert (international);  
STTA Municipal Finance 
Expert (local)  
Anila Gjika  

Assist the GoA and local governments in 
improving communication and 
collaboration around decentralization of 
local governance.  

• Conduct Stakeholder Meetings. The COP and Municipal 
Governance/Decentralization Expert will hold a series of 
meetings with key representatives from GoA, LG, LG 
associations, donors, NGOs, and others for the purpose of 
briefing key stakeholders on PLGP and its goal and objectives; 
explore existing initiatives and/or opportunities that could serve 
to re-energize the discourse on decentralization in the country, 
such as the need to revise the Decentralization Strategy; and 
build political and donor support for establishing a forum (such 
as the Decentralization Roundtable) for multi-stakeholder 
dialogue on decentralization policies and reforms.6  

• Hold meetings with relevant representatives from the following 
institutions (Tier One):  
− Ministry of Interior (MoI) 
− Ministry of Finance (MoF)  
− Ministry of Public Works and Transportation (MPWT) 
− Ministry of Environment (MoE) 
− Development Strategy and Donor Coordination (DSDC) 

MEI 
− National Territorial Planning Agency (NTPA) 

       Tier Two:  
− AAM, AAC, ALA, Associations of Qarks, MPS, NGOs, 

Foundations, ADF, OSCE, NALAS, Peace Corps (Tier 2) 
       Tier Three:  

− SDC, ADC, EU, UNDP, GIZ, SIDA, Italian Cooperation, 
WB, Soros, ISD/UNDP, BLDP/SDC, RDP/SDC/ADA, 
COE, other USAID Projects   

 

March – June Peter Clavelle 
Fatlum Nurja 
 

                                                      
6  USAID participation and support in organizing key GoA meetings would be very valuable. 
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Activity Steps Target Dates Responsible Staff 

Assist the GoA and local governments in 
improving policies, legislation, and 
processes that affect local government 
operations, finances (including use of 
debt financing, PPPs, and other 
alternative financing mechanisms), and 
the use of central government assets 
under local government jurisdictions. 
When legislative changes are 
recommended, interact with appropriate 
parliamentary actors.  

• PLGP staff prepare status reports on the issues of own source 
revenue, municipal borrowing, and asset management. 

• Organize thematic discussion groups consisting of one or two 
local experts plus representatives from the LG associations, 
LGUs, and Central Government representatives to review and 
provide comments. 

• A forum will be organized in collaboration with other donors 
(SOROS) and possibly with the Ministry of Finance to build 
support for the repeal of the Administrative Orders 
implemented by the Ministry of Finance (MoF) that constrain 
local borrowing.     

• Thematic groups continue to meet and refine the status 
reports in anticipation of presenting these thematic papers 
and leading the discussion on these topics during the 
Decentralization Conference in September.  

May – August 
 

 

Anila Gjika 
Silvana Meko 
Gentian Selmani 

Assist the GoA, LG representatives, and 
relevant NGOs/municipal associations to 
make informed decisions based on 
inclusive consultations/broad 
consensus that will result in more 
equitable distribution of resources and 
delivery of services; and promote 
development of legislation that would 
legally require such consultations.  
 

• Conduct a national conference on decentralization and local 
government issues, in cooperation with the Ministry of Interior 
or other appropriate government body, and other stakeholders 
and donors to re-energize discussion on the process of 
decentralization in the country, and as an opportunity to 
formalize commitment to the establishment of a 
Decentralization Roundtable, or other forum for regular non-
partisan discussion of issues affecting decentralization and 
local government in the country. 

• Finalize White Papers for presentation at Conference in 
September. 
 

September 27 
 
 
 
 
 
 

August 
 

May – August 
 
 

Peter Clavelle 
Fatlum Nurja 
Lori Memo 
 

 
Critical Assumptions: 

 From the stakeholders’ meeting, a core group of interested champions will emerge for the Decentralization Roundtable. 
 Mayors of selected municipalities will emerge as an engaged voice for local government and decentralization.  
 Political divides at the central level may hinder the participation of key stakeholders in the Decentralization Conference.  
 USAID is prepared to take an active role in the dialogue with the GoA to urge their active participation and support of the Roundtable and other 

activities. 
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3.0 COMPONENT II: LOCAL 
GOVERNANCE 

Objective: Improve the efficiency, transparency, and accountability of local government operations. 

 
Expected Results: Indicators: 
• Selected local government operations, accountability, and 

transparency improve. 
• Selected local governments have the tools, skills, and 

procedures needed to increase local revenues, to optimally 
utilize central government assets under their jurisdiction, 
and to create accurate and transparent public budgets. 

• Selected local government revenues increase and budgetary 
processes improve. 

• Community groups, civil society groups, and other NGOs 
increase their participation in selected local government 
decision making. 

• Selected municipal councils perform their roles more 
effectively. 

• Selected local governments write effective proposals for 
accessing relevant EU funding for pre-accession. 
 

• Number of local governments that institute open and participatory 
hearings/meetings on finances (budget, expenditures, tax 
rationalization, planned borrowing, and grant applications). 

• Percentage of attendees at public hearings on budgets and services who 
report (post-meeting questionnaire) that they felt the meeting was 
transparent and that government was responsive to citizen/CBO ideas. 

• Number of partner community staff that receives USG-assisted fiscal 
and management training. 

• Number of local governments that implement and use computerized 
systems for finances, taxes, inventory, and asset management. 

• Number of sub-national government entities receiving USG assistance 
to improve their performance. 

• Average percentage increase in own source revenues for partner 
communities. 

• Number of municipalities that establish a regular mechanism to solicit 
input from civil society on constituent needs and priorities (regular 
meetings, councils, or roundtables). 

• Number of municipal council members trained on their roles and 
responsibilities. 

• Percentage Instrument for Pre-Accession Assistance (IPA) proposals 
(from partner communities) funded. (Note: Partner communities will be 
competing in a larger EU universe, tracked only for analysis purposes.) 
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  Year 1 Work Plan Results:  

• MOUs are signed with each partner LGU upon completion of selection process and approval from USAID. 
• An ICT assessment is completed in each selected partner LGU. 
• An ICT Action Plan is developed following the assessment to determine the intervention approach. 
• Four Status Reports are prepared in the areas of Own Source Revenues, Borrowing, Asset Management and Territorial 

Planning. 
• An Action Plan is developed with each partner LGU to identify needs and priorities and to plan PLGP level of engagement. 
• A roundtable on Property Tax and Administration of Taxes is organized. 
• A mapping of counterpart NGOs/business organizations in partner communities is conducted.   

 

Activity Steps Target Dates Responsible Staff 
Conduct Ranking and 
Recommendation Process for LGU 
participation in PLGP 

• Prepare and Send Invitation and Questionnaire. 
• Review Responses/Shortlist Target LGUs. 
• Develop Selection Criteria. 
• Obtain USAID Approval of Selection Criteria. 
• Approve Pre-selection Criteria. 
• Conduct Evaluation (MCI). 
• Conduct Field Visit. 
• Submit Final Proposal for Target LGUs. 
• Obtain USAID Approval of Target LGUs. 
• Prepare MOU. 
• MOU Signed (MoU Signing will also serve as a Project Launching 

Ceremony)   

February – March 
 
 
 
 
 
 
 
 
 
 

April 26 

STTA Municipal Selection Team: 
David Smith and Lynnette Wood 
Meko 
Memo 
Selmani 
Shani 
Toto 
Gjika 

Conduct ICT Needs Assessment and 
Deliver Action Plan 

• Develop Criteria to Assess LGU ICT Capacity. 
• Conduct ICT Assessment of Targeted LGUs. 
• Produce ICT Action Plan. 
• Develop Specifications for LGU Hardware/Software. 
• Get ICT Plan Approval. 

April – July ICT Expert 
Meko 
Selmani 
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Activity Steps Target Dates Responsible Staff 
Assist selected local governments 
to improve the following: tax 
collection; alternative methods to 
increase own source revenues; 
management of assets under local 
government jurisdictions; and the 
predictability, accuracy, and 
transparency of local government 
budgetary processes. 

• Prepare Status Reports on OSR, Municipal Borrowing, Asset 
Management, and Territorial Planning:  
− Own Source Revenue (focusing on Immovable Property Tax): 

Prepare a Status Report on the current situation and principal 
sources of local tax revenue, including an examination of the 
Immovable Properties Tax as an opportunity to increase local 
revenues. Compile a list of recommended changes in Tax 
Policy and/or Tax Administration. Examine short- and 
medium-term recommendations for improving IPT-collected 
revenues. Consider accountability and transparency of Local 
Tax Administration and opportunities for automation of this 
function.   

− Asset Management: Prepare a Status Report on the current 
situation regarding the national properties transferred to 
LGUs. Identify issues to be addressed in the registration of 
assets. Examine efficient and creative ways to utilize local 
assets, including issues to be addressed in the acquisition, 
privatization/sale, and lease process. Look at opportunities to 
create PPPs around assets. 

 

• Territorial Planning: Prepare a Status Report on the current 
status of LGUs Territorial Plan, prioritizing issues to be addressed 
and steps to be taken at the local level (with LGUs) and central 
level ( with NTPA and other Ministries ) to address the issues. 
Also examine opportunities for coordination with other donors. 

June 
 
 
 
 
 
 
 
 
 
 
 
 

June 
 
 
 
 
 
 
 

June  
 

Silvana Meko 
 
 
 
 
 
 
 
 
 
 
 
 
Gentian Selmani 
 
 
 
 
 
 
 

Rudina Toto 
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Activity Steps Target Dates Responsible Staff 
 • Develop Year 1 Action Plans with Partner Communities:  

− Identify local stakeholders. 
− Determine the Leading Contact Point at municipal level 

and agree on the proposed list of stakeholders.   
− Determine and agree on the dates of the Action Planning 

workshop. 
− Prepare SOW and select workshop facilitator. 
− Determine workshop venue and arrange necessary 

logistics. 
− Conduct the two-day workshop. 
− Finalize and agree to the Action Plan with local 

stakeholders and PLGP management. 
− Appoint point of contact among PLGP staff for each 

partner community.  
− Review existing strategic plans and other local planning 

documents and resources that exist. 
− Facilitate a two-day action planning process in each 

partner community to identify needs and priorities, and a 
plan for deploying PLGP resources and accessing other 
resources that may exist, for the coming year.  

  
May 

 
 
 
 
 
 
 
 
 

June – July 
 
 
 
 
 
 
 

End of July 

Memo 
Meko 
Selmani 
Nurja 
Shani 
Local Facilitators 

• Organize Roundtable Discussions on Immovable 
Property Tax and Local Tax Administration:  
− Organize first of three regional roundtables on local 

government tax administration. Remaining two 
workshops to take place in Year 2. 

 

September  Meko 

Assist selected local governments in 
raising citizen awareness of local 
government functions, citizen rights 
and responsibilities, and citizen 
participation in local government 
decision making. 

• Assess Partner Communities for Citizen Advisory Panel 
Establishment:  
− Assess level of civic engagement as part of the MCI. 
− Conduct a mapping of counterpart NGOs/business 

organizations in partner communities during the field 
visits during municipal selection process and later.   

− Based on this mapping, identify potential partners for the 
CAP and develop contacts with civil society in the partner 
communities and establish dialog with them. 

 

May – September Memo 
Respective Point of Contact 
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4.0 COMPONENT III: UTILITY 
MANAGEMENT 

Objective: Improve local government management and oversight of selected public utilities to provide services in 
accordance with EU standards. 
 
Expected Results: Indicators: 
• Selected local governments effectively oversee jointly owned 

utility companies. 
• Supervisory boards’ roles in selected local governments are 

better defined and performance improves. 
• Selected local governments implement policies and 

procedures for utilities that are consistent with EU standards. 
• Selected local governments, GoA regulatory agencies, civil 

society groups, and other NGOs improve communication and 
interactions. 

• Number of local government shareholder assemblies with strategic plans 
in place to exercise effective oversight of jointly owned water utilities. 

• Number of inter-government utility Supervisory Boards that implement 
regular evaluation procedures to measure performance of the utilities they 
oversee. 

• Number of utility/service Supervisory Board members trained on (1) 
oversight roles and responsibilities and (2) EU environmental compliance 
standards. 

• Number of utility staff trained on (1) improved utility management 
practices and (2) EU environmental compliance. 

• Number of public services that achieve at least 80% cost recovery from 
fees and charges. 

• Number of utilities adopting EU-compliant policies and procedures 
issuing a compliance analysis. 

• Number of public services/utilities adopting Quality Service 
Improvement Plans (QSIPs) / Business Planning Model. 

• Increased customer satisfaction with related municipal services (measured 
by QSIP citizen focus groups). 
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Year 1 Work Plan Results:  
• One MOU with the WRA to work on updates of the Supervisory Council Guideline and Training Manual is prepared and signed. 
• An updated Supervisory Council Guideline and Training Manual is prepared. 
• One revised MOU between WRA and WWAA to establish an agreement on policy for mandatory trainings for Utilities Supervisory Board 

and staff is prepared. 
• One draft training schedule planned for Year 2 is prepared. 
• A Report on status of application of Business Planning practices currently in use by partner utilities is prepared. 
• A Business Planning Model and Process to partner utilities’ senior management and their respective SB is introduced. 
• A revised internal Management Reporting Practices used by senior management of partner utilities is prepared. 
• A plan for engagement of Tetra Tech ARD for convergence of the Albanian legislation with EU Water Directives is prepared. 
• An outline of a draft training course on EU environment laws, standards, and practices in water, wastewater, and solid waste management 

fields is prepared. 
• A report for baseline assessment of current status of Customer Service Management in partner utilities is prepared, including 

recommendations for future assistance to improve Customer Service procedures. 
• A revised Local Government Customer Service Training Manual that was developed before under LGPA is prepared. 

 
 

Activity Steps Target Dates Responsible Staff 
Update the Supervisory Council Guideline 
and Training Manual. 

The existing Supervisory Council Training Guideline and 
Trainers Manual will be reviewed and updated to reflect the 
changes particularly related to the legal framework, the recently 
approved Tariff Methodology as well as Tools and 
Methodologies to Monitor Utility Performance and oversight, etc.  
• Develop MOU with the WRA to work on the updates.  
• Consult with GIZ regarding possible cooperation in this 

update process.  
• Work with WRA to update the Guideline and Training Manual 

simultaneously. 
• Receive WRA approval for the updated Guideline and 

Training Manual. 
• Issue updated Guidelines to Supervisory Councils. 
• Hold planning meetings with the WRA for trainings with 

Supervisory Boards of water utilities owned by partner 
communities to take place in Year 2. Review MOU between 
WRA and WWAA to establish agreement on policy for 
mandatory trainings for Water Utility Boards and staff. 

• Draft a training schedule planned for Year 2. 

April – September 
 
 
 
 

April 
 

April 
 

May – June 
 

July 
 

August 
 

September 
 
 

September 

Shani 
Giantris 
STTA Legal Expert 
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Activity Steps Target Dates Responsible Staff 
Assist selected LG and SB in particular in 
developing skills, defining roles, and 
building knowledge needed to effectively 
manage and jointly oversee utility 
companies. 

• Review and adapt Tetra Tech ARD Quality Service 
Improvement (QSIP) into Business Planning Model to reflect 
the Albanian context and for use with public utilities. 

• Review the status of application of Business Planning 
practices currently in use by partner utilities. 

• Introduce the Business Planning Model and Process to 
partner utilities’ senior management and their respective 
Supervisory Councils. 

• Commence work with two partner utilities to update their 
business plans, focused on quantified strategic goals, 
defined performance improvement programs, a forecasted 
financial plan that progresses toward full cost recovery, and 
a rational tariff strategy.  

• Review the Internal Management Reporting Practices used 
by the Water Utility Senior Management of partner utilities. 

July 
 
 

September 
 
 

September 
 
 

June – July 
 
 
 
 

August – September 

Shani 
 
 
Forbes, Shani 
 
Shani, Giantris, STTA Business 
Plan Expert 
 
 
 
Shani and Local Business 
Planning STTAs 
 
Forbes, Shani, Giantris, Local 
Business Plan STTAs 

Assist GoA and LG in ensuring that laws, 
policies, procedures, and services are 
consistent with EU standards and 
environmental standards. 

• Consult with the officials of GoA and other donors to review 
the current status and commitment to move toward 
convergence of Albanian legislation with EU Water Directives 
and develop a plan for our engagement.  

• Review the legal framework in Albania in the areas of water, 
wastewater, and possibly solid waste and start to outline a 
draft training course on EU environmental laws, standards, 
and practices in the water, wastewater, and solid waste 
management fields. 

July – August 
 
 
 

September 

Shani 
STTA Environmental Lawyer 
 
 
Shani 
Giantris 
Local Environmental Legal STTA 
 
 

Assist in improving interaction and 
communication among the selected local 
governments, GoA, Albanian regulatory 
agencies, civil society groups, and other 
community NGOs. 
 
 

• Assist in developing a Service Delivery Agreement model. 
• Conduct a baseline assessment of current Customer Service 

Management that exists in partner utilities, based on key 
customer service functional areas, and provide 
recommendations for future assistance to improve Customer 
Service procedures and interaction with the public. 

• Review and update the Local Government Customer 
Services Training Manual developed under LGPA. 

July – September 
 

July – September 
 
 

 
August – September 

Shani, Giantris,  
 
Shani 
Local Utility Customer Service 
STTA 
 
Giantris 
Local Customer Service STTA 

Critical Assumptions:  
 Attendance of SB workers to be supported by WRA and that GIZ funding can be used for some of these activities.  
 The WRA will approve the granting of certificates of full participation. 
 Difficult to organize events for SB and staff during the summer months because these are very busy months for them.  
 It is currently not mandatory for WB workers to pay for training yet, but assume this is something that will be approved in near future.  
 Attendance of SB members in training to be supported by WRA and that GIZ funding can be used for some of these activities.  
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5.0 COMPONENT IV: URBAN PLANNING 
Objective: Strengthen the capabilities of the GoA and local governments to plan and manage urban and regional 
growth. 
 
Expected Results: Indicators: 
• NTPA (National Territorial Planning Agency) will 

improve its capacity to exercise its mandate to 
effectively implement the TPL (Territorial Planning 
Law). 

• NTPA develops a conceptual framework for the National 
Territorial Plan in accordance with the Territorial Planning 
Law. 

• Selected local government planning departments increase 
their capacity to draft and review local territorial plans in 
accordance with the Territorial Planning Law. 

• Civil society groups, businesses, and other 
NGOs in the selected local governments 
increase participation in and oversight of 
territorial planning. 

• Action Plan for the NTPA with clear task actions and lines of authorities 
drafted with USG assistance. 

• Inputs for a functional NTPA central GIS database provided.  
• Conceptual framework (Request) for the General National Territorial 

Plan (GNTP) drafted with USG assistance and submitted to the GoA for 
approval (Milestone – End 2013). 

• Number of local planners, mayors, municipal staff, and councilors in the 
selected municipalities trained with regard to the implementation of the 
Territorial Planning Law and related regulations.  

• Number of partner communities drafting (for submission) local 
territorial plans and land development instruments within the established 
guidelines and regulation. 

• Number of citizen participation events organized by local government 
held in partner communities to explain and solicit input into the local 
territorial plan. 

• Number of businesses and local stakeholders participating in the 
drafting and approval process of Municipal Territorial Plans. 

 

Year 1 Work Plan Results:  
• One DCM on uniform template for territory reports for local governments and national planning authorities is prepared and endorsed by the 

Council of Ministers.  
• One outline for the structure and process of preparation and approval of GLTP Request is prepared and endorsed by NTPA. 
• 8-11 municipalities are coached by NPTA with PLGP support to revise their local territorial plans and at least two to three are ready to 

submit their plans for approval at local council and NTC.  
• Work plans on territorial planning support from PLGP are prepared for all PLGP partner communities.  
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• A report on the status of the Planning Registry at NTPA (at the national level) is prepared and gaps and issues for future consideration are 
identified. 

• An institutional analysis for NTPA is prepared. 
• An action plan for NTPA for the short- and medium-term period (covering also PLGP lifetime) is prepared and approved by NTPA.  

 

 

 

Activity Steps Target Dates Responsible Staff 
Develop NTPA Action Plan. • Conduct series of strategic planning sessions/training 

with NTPA Director and staff to review current NTPA 
strategy documents, conduct SWOT analyses, and 
outline steps required for achieving the NTPA mandate, 
including training and capacity-building needs of NTPA 
and LGs to be carried out by PLGP. 

• Prepare draft Action Plan for NTPA review. 
• Revise Action Plan and obtain NTPA approval. 
• Submit Action Plan for USAID review and approval. 
• Hold MOU signing event with NTPA. 

February – March 
 
 
 
 
 

March 
March 

March 30, 2012 
April 13 

Angelo D’Urso 
Rudina Toto 
STTA Edmond Lekaj for GIS 

assessment 

Assist NTPA in developing a conceptual 
framework for the National Territorial Plan in 
accordance with the Territorial Planning 
Law and implementing regulations.  

• Provide technical assistance to the NTPA for the 
development of an outline for the Request (Conceptual 
Framework) General National Territorial Plan. 

• Assist NTPA with the meeting of the legal requirements 
for their submission to the Council of Ministers.  

April – September 
 
 

September  

Angelo D’Urso 
Rudina Toto 

Assist selected local government planning 
departments in developing skills and 
knowledge to draft territorial plans in 
accordance with the Territorial Planning 
Law.  

• Support the NTPA in the development of a template of 
the Territorial Report to be submitted by LGUs and for the 
national report compiled by the NTPA.  

• Support NTPA to provide training and coaching to up to 
11 LGUs that have draft municipal plans prior to the new 
urban planning law entering in force to help them revise 
and finalize their plans in keeping with the new law. 
These LGUs are Durres, Kamez, Shkoder, Vlore, 
Lushnje, Berat, Gjirokaster, Korçe, Fier, Kukes and 
Fushe-Kruje. 

• Undertake an institutional assessment of LG partners that 
will look at the structures and procedures in place and 
develop a plan for assistance to improve the urban 
planning function in LG partners.  

June – July 
 
 

April – September 
 
 

 
 
 
 

May – September 

Angelo D’Urso 
Rudina Toto 
 
Rudina Toto 
STTA, Dritan Shutina 
STTA, Eriselda Cobo 
 
 
 
Rudina Toto 
STTA, Eriselda Cobo 
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Activity Steps Target Dates Responsible Staff 
Assist selected local government planning 
departments in developing skills and 
knowledge to use Geographic Information 
System (GIS) to review and update plans. 

• Assess GIS capacity and needs among partner 
municipalities as part of the broader ICT assessment and 
development of the ICT Action Plan.  

• Assess the current capacity of the Planning Registry to 
incorporate GIS, especially in the areas of the planning 
and permitting registries.   

May – June 
 
 

July – August 

STTA, Edmond Lekaj 
 
 
STTA, Edmond Lekaj 

Assist civil society groups, businesses, and 
other NGOs in increasing participation in 
and oversight of territorial planning.  
 

• Explore opportunities for citizen engagement in the 
planning process in preparation for the Year 2 Work Plan, 
including looking at opportunities to utilize the Training 
Manuals and Citizen Guidelines prepared by the WB. 

April – September Rudina Toto 
Lori Memo 

 

Critical Assumptions: 

 When municipalities develop plans they are required to upload it to the Planning Registry (PR) in order to be able to use it for 
issuing permits. However, if the PR platform is not functioning, then they will not be able to move this process forward. Assume 
this aspect of the PR is functioning, or can be made functional with a modest investment from the Project.  

 When doing the ICT assessment, we need to make sure it is broad enough to assess these issues with the PR. This may require 
more time to complete the ICT assessment.  

 Assume the NTPA will agree to our working with the 10-13 municipalities that already have plans in order to finalize the plans in 
accordance with the new Law. 

 Rivalry between the Ministry of Public Works (MoPW) and NTPA exists. The Ministry wants to maintain control over some of the 
NTPA functions. They made some changes to the Law as they were put forward, reducing somewhat the role of the NTPA. 
Changes are made without being clearly thought through. Recently the MoPW amended the regulations to allow Urban Plans 
that had already been put into force prior to the new legal framework to remain in force. This contradicts the law, which says 
they must revise Urban Plans that were previously approved in keeping with the new law. A critical assumption is that the legal 
framework is not modified in a way that makes the Law difficult to implement. 
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6.0 MONITORING AND EVALUATION 
Activity Steps Target Dates Responsible Staff 

Finalize and Maintain Performance 
Monitoring Plan (PMP). 

• M&E Specialist Joe Le Clair travels to Albania as part of 
project start-up to work with the COP, PLGP team, and 
local partners to finalize the indicators, develop the PIRs, 
and set targets.  

• Submit final PMP to USAID for review and approval.  

February 4 – 18 
 
 
 

March 2 

Joe Le Clair 

• Recruit and hire local M&E/Reporting Specialist to 
provide ongoing support for maintaining, updating, and 
reporting on project performance.  

March 10 Peter Clavelle 

• Train local M&E/Reporting Specialist on the PMP and in 
responsibilities for data collection, data quality 
assessments, reporting, etc. 

March – September Joe Le Clair 

• Revise PMP based on experience with indicators during 
the Year 1 Work Plan period and submit with Year 2 
Work Plan.  

August 1  M&E/Reporting Specialist 
Joe Le Clair 

Document project success. • Identify potential success stories through follow-up to 
project activities including training, technical assistance, 
etc.  

• Develop project success stories through field visits, 
interviews, and data collection and prepare at least one 
success story for submission with each Quarterly Report. 

Quarterly 
 

M&E/Reporting Specialist 
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7.0 IMPLEMENTATION 
TIMELINE 
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Albania Planning and Local Governance Project Year One Work Plan 
 Quarter 2 Quarter 3 Quarter 4 

Jan Feb MAR Apr May June Jul Aug Sept 
PROGRAM START-UP & ADMINISTRATION 
Contract Awarded (January 3)                                        
Submit final Mobilization Plan to COTR (January 9)                                        
COP mobilizes (January 27)                                        
Hire Local Staff and Establish project office                                        
PLGP Office Open (February 20)                                        
Work Plan Consultations and Preparation (Work Plan 
Session February 7-8)                                        

Draft Work Plan Submitted to COR for Review (March 2)                                        
Comments from COR On Work Plan due                                         
Final Work Plan Submitted to COR for Approval                                        
Finalize Performance Monitoring Plan (PMP)                                        
Submit PMP to COR for Approval (March 2)                                        
Finalize Life of Project Work Plan                                        
Submit LOPWP to COR for Approval (March 30)                                        
Year Two Work Plan Consultations and Preparation                                        
Year Two Work Plan Session held                                        
Draft Year Two Work Plan Submitted to COR for Review                                        
Comments from COR on Year Two Work Plan due                                        
Final Year Two Work Plan Submitted to COR for 
Approval                                        

COMPONENT 1: SUPPORT THE GOA’s WORK TO IMPLEMENT EFFECTIVE GOVERNMENT DECENTRALIZATION POLICIES AND LEGISLATION 
Result 1: GoA process of providing competitive grants to local governments is transparent, effective, and equitable among local government entities 
Preparation of White Paper on Inter-Municipal Finance                                        
Finalization of White Paper and Dissemination of Results                                        
Presentation of White Paper at Decentralization 
Conference with recommendations for how to move fiscal 
decentralization forward 

                                       

Result 2: GoA, local governments, and other stakeholders utilize formal collaborative processes to make legislative and policy decisions that affect local government finances, services, and 
operations, and use of government assets under local government jurisdictions 

Conduct Stakeholder Meetings with GoA, LG, donors, 
etc., to build support for establishing multi-stakeholder 
policy forum on decentralization 
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 Quarter 2 Quarter 3 Quarter 4 
Jan Feb MAR Apr May June Jul Aug Sept 

Establish multi-stakeholder Steering Committee to 
organize Decentralization Conference                                        
Steering Committee meets bi-weekly to prepare for the 
Decentralization Conference                                        
Decentralization Conference held to review the status of 
decentralization in the country, to establish priorities for 
moving process forward, and to formalize the 
establishment of a Decentralization Roundtable (or similar 
forum) 

                                     
 

 

Result 3: Policies and legislation improved to increase the predictability, accuracy, and transparency of local government budgetary processes 
Prepare Status Reports on own-source revenue, 
municipal borrowing, and asset management                                        
Organize Thematic Working Groups to review and refine 
Status Reports                                        
Present Status Reports at Decentralization Conference 
with recommendations for how to move forward in each 
area 

                                       
Result 4: Civil society groups/other nongovernmental organizations participate substantially in local government communications and decisions that affect local communities and citizens 
Conduct Stakeholder Meetings with local government 
associations, and key NGOs regarding their engagement 
in a multi-stakeholder policy forum on decentralization  

                                       
Engage LG associations and NGO representatives in 
Steering Committee, Thematic Working Groups, and 
other activities in preparation for the Decentralization 
Conference 

                                       

Develop strategy for LG Associations and CSO 
engagement in the Decentralization Roundtable to be 
presented at the Decentralization Conference 

                                       
COMPONENT II: IMPROVE THE EFFICIENCY AND MANAGEMENT OF LOCAL GOVERNMENT OPERATIONS 
Result 1: Selected local government operations, accountability, and transparency improve 
Send letters of invitation and self-assessment 
questionnaire to initial group of 29 municipalities                                        
Finalize municipal selection criteria in consultation with 
USAID and local partners                                        
Carry out field visits to short-listed local government units                                        
Submit recommendations for 10-15 partner communities 
to USAID for approval                                        
MOU signing ceremony with partner communities                                        
Conduct Action Plan sessions with partner communities 
to identify year one priorities for PLGP                                        
Result 2: Selected local governments have the tools, skills, and procedures needed to increase local revenues, to optimally utilize central government assets under their jurisdiction, and to 
create accurate and transparent public budgets 
Conduct IT and GIS needs assessment in partner 
municipalities                                        
Identify existing software packages                                         
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 Quarter 2 Quarter 3 Quarter 4 
Jan Feb MAR Apr May June Jul Aug Sept 

Prepare ICT Action Plan for USAID approval including 
cost estimates for hardware and software applications                                        
Submit ICT Action Plan to USAID for review/approval                                        
Prepare procurement plan and tender documents for 
initial ICT procurements                                        
Prepare Status Reports on own-source revenue, 
municipal borrowing, and asset management                                        
Present results of the Status Reports at the 
Decentralization Conference and Partner Community 
Annual Planning Workshop 

                                       
Result 3: Selected local government revenues increase and budgetary processes improve 
Organize Regional Roundtables with local government on 
the Immovable Property Tax and Local Tax 
Administration 

                                       

PPP training for partner communities                                        
Result 4: Community groups, civil society groups, and other NGOs increase their participation in selected local government decision making 
Conduct a mapping of NGOs and business organizations 
in each partner community                                        
Invite NGOs and businesses for participation in the 
Citizen Advisory Panels for each partner community                                         
Result 5: Selected municipal councils perform their roles more effectively 
Meet with Municipal Councils to gauge interest as part of 
municipal selection process                                        
Representatives of Municipal Councils invited to 
participation in Action Plan sessions with partner 
communities 

                                       
Representatives of Municipal Councils invited to attend 
Regional Roundtables on Immovable Property Tax and 
PPP training 

                                       
Result 6: Selected local governments write effective proposals for accessing relevant EU funding for pre-accession 
Meet with EU representatives to identify funding 
opportunities available to local governments and review 
funding requirements  

                                       
COMPONENT III: IMPROVE LOCAL GOVERNMENT MANAGEMENT AND OVERSIGHT OF PUBLICALLY OWNED UTILITIES, IN ACCORDANCE WITH EU STANDARDS 
Result 1: Selected local governments effectively oversee jointly owned utility companies 
Work with WRO to update the Supervisory Council 
Guideline and Training Manual                                        
Issue updated Guidelines to Supervisory Councils                                        
Hold planning meetings with the WRO for trainings with 
Supervisory Boards of water utilities owned by partner 
communities to take place in Year 2  

                                       

Result 2: Supervisory Boards’ roles in selected local governments are better defined and performance improves 
Review the status of the application of Business Planning 
practices currently in use by partner utilities Manual                                         
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 Quarter 2 Quarter 3 Quarter 4 
Jan Feb MAR Apr May June Jul Aug Sept 

Introduce the Business Planning Model and Process to 
partner utilities senior management and their respective 
Supervisory Councils 

                                       
Commence work with two partner utilities to update their 
business plans                                        
Review the Internal Management Reporting Practices 
used by the Water Utility Senior Management of partner 
utilities 

                                       
Result 3: Selected local governments adopt policies and procedures for utilities that are consistent with EU standards 
Consult with the officials of GoA and other donors to 
review the current status and commitment to move 
toward convergence of Albanian legislation with EU 
Water Directives and develop a plan for Project 
engagement 

                                      

 

Review legal framework in Albania in the areas of water, 
wastewater, and possibly solid waste and start to outline 
a draft training course on EU environmental laws, 
standards, and practices in the water, wastewater, and 
solid waste management fields. 

                                  
 

   

 

Result 4: Selected local governments, GoA regulatory agencies, civil society groups, and other NGOs improve communication and interactions 
Conduct a baseline assessment of current Customer 
Service Management that exists in partner utilities, based 
on key customer service functional areas, and provide 
recommendations for future assistance to improve 
Customer Service procedures and interaction with the 
public. 

                         
 

            

 

Review and update the Local Government Customer 
Services Training Manual developed under LGPA.                                        

COMPONENT IV: STRENGTHEN THE CAPABILITIES OF THE GOA AND LOCAL GOVERNMENTS TO PLAN AND MANAGE URBAN AND REGIONAL GROWTH 
Result 1: NTPA improves its capacity to exercise its mandate to effectively implement the Territorial Planning Law 
Conduct series of strategic planning sessions/training 
with NTPA Director and staff to review current NTPA 
strategy documents and outline steps required for 
achieving the NTPA mandate, including training and 
capacity building needs of NTPA and LGs to be carried 
out by PLGP 

                                       

Prepare draft Action Plan for NTPA review and  approval                                        
Submit Action Plan for USAID review and approval                                        
MOU signing event with NTPA                                        
Result 2: NTPA develops a conceptual framework to implement the National Territorial Plan in accordance with the Territorial Planning Law 
Provide technical assistance to the NTPA for the 
development of an outline for the Request (Conceptual 
Framework) General National Territorial Plan 

                                      
 

Assist NTPA with the meeting of the legal requirements 
for their submission to the Council of Ministers.                                         
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 Quarter 2 Quarter 3 Quarter 4 
Jan Feb MAR Apr May June Jul Aug Sept 

Result 3: Selected local government planning departments increase their capacity to draft and review local territorial plans in accordance with the Territorial Planning Law 
Assess GIS capacity and needs among partner 
municipalities as part of the broader ICT assessment and 
development of the ICT Action Plan 

                                       

Assess the current capacity of the Planning Registry to 
incorporate GIS, especially in the areas of the planning 
and permitting registries  

                                       
Result 4: Civil society groups, businesses, and other NGOs in the selected local governments increase participation in and oversight of territorial planning 
Opportunities for citizen engagement in the planning 
process will be explored in preparation for the Year 2 
Work Plan, including looking at opportunities to utilize the 
Training Manuals and Citizen Guidelines prepared by the 
WB in core partner communities 

                                       

REPORTS 
Ongoing monitoring and updating of PMP                                        
Monthly Alert reports                                        
Submit Quarterly Activity Reports                                        
Monthly expenditure reports                                        
Quarterly accrual reports                                        
Submit Annual Report                                        
STTA reports & special reports                                        

Key:  

= Event or Report    = Ongoing Activity   = Intermittent Activity 

= Activity Execution or Milestone  = Deliverable 

 



 

 

 

 
 
 

U.S. Agency for International Development 
Planning and Local Governance Project in Albania 

St. Dervish Hima 
3 Towers near Qemal Stafa Stadium 

Tower No. 1, Apt. 91, Tenth Floor 
Tirana, Albania 

Tel: + 355-04-450-4150 
Fax: + 355-04-450-4149 

www.usaid.gov 
 


	DISCLAIMER
	Acronyms and Abbreviations
	1.0 OVERVIEW
	1.1 STRUCTURE OF THE WORK PLAN
	1.2 project Start-Up ACTIVITIES
	1.3 Municipal selection process
	1.4 Project launch and Memorandum of UndeRstanding Signing Events
	1.5 DECENTRALIZATION CONFERENCE and ROUNDTABLE
	1.5.1  Intergovernmental Transfer System
	1.5.2  Local Borrowing
	1.5.3  Own Source Revenues / Immovable Property Tax
	1.5.4  Asset Management
	1.5.5 Utility Management
	1.5.6 Urban Planning

	1.6 USE OF SUBCONTRACTORS
	1.7 COLLABORATION WITH OTHER PROJECTS AND DONORS

	2.0 COMPONENT I: decentralization framework
	Objective: Support the GoA’s work to implement effective government decentralization policies and legislation.

	3.0 COMPONENT II: LOCAL GOVERNANCE
	Objective: Improve the efficiency, transparency, and accountability of local government operations.

	4.0 COMPONENT III: utility manageMENT
	Objective: Improve local government management and oversight of selected public utilities to provide services in accordance with EU standards.

	5.0 component Iv: Urban planning
	Objective: Strengthen the capabilities of the GoA and local governments to plan and manage urban and regional growth.

	6.0 MONITORING AND EVALUATION
	7.0 implementation timeline
	COMPONENT III: IMPROVE LOCAL GOVERNMENT MANAGEMENT AND OVERSIGHT OF PUBLICALLY OWNED UTILITIES, IN ACCORDANCE WITH EU STANDARDS

